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CMAQ Project Selection Committee Meeting 
Annotated Agenda 

January 30, 2009 

1:00 p.m. 

 

DuPage County Conference Room 

233 S. Wacker Drive, Suite 800, Sears Tower 

Chicago, Illinois 

 

Note: the meeting materials can be found at http://www.cmap.illinois.gov/cmaq/minutes.aspx 

 

1.0 Call to Order and Introductions 1:00 p.m. 

Ross Patronsky, Committee Chair 

 

2.0 Agenda Changes and Announcements 

 

ACTION REQUESTED:  Information. 

 

3.0 Project Changes 

3.1 Orland Hills – Lake Lorin and Ashbourne Lake Bike Trail Connectors (TIP ID 06-

06-0010) 

The sponsor is requesting a scope change and cost increase. Staff recommends approval. 

3.2 Carpentersville – Wilmette Ave Bicycle Multi-Use Path (TIP ID 09-09-0004) 

The sponsor is withdrawing the project. Staff recommends acceptance. 

3.3 IDOT – IL 176/Liberty St at Fairfield St (TIP ID 10-09-0003) 
The sponsor is withdrawing the project. Staff recommends acceptance. 

3.4 Montgomery – Orchard Rd to the Fox Valley Bike Trail from Orchard at Aucutt to 

Aucutt at IL 31 (TIP ID 09-08-0001) 

The sponsor is withdrawing the project. Staff recommends acceptance. 

3.5 IDOT – I-55 from I-294 to US 6 Closed Circuit Television Extension  (TIP ID 13-08-

0002) 

The sponsor requests a scope change. Staff recommends approval. 

3.6 DuPage Forest Preserve District – Salt Creek Greenway (TIP ID 08-96-0032) 

Addison – Salt Creek Greenway Trail from Villa/2nd to FP Dr/Addison Rd (TIP ID 

08-02-0010) 
The sponsors request a transfer of funds between projects.  Staff recommends approval. 

3.7 Westmont – 2008 Villagewide Sidewalk Project (TIP ID 08-00-0012) 
The sponsors request a scope change.  Staff recommends approval. 
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ACTION REQUESTED:  Approval of staff recommendations. 

 

4.0 Program Management 

4.1 Consideration of FY 2007 and 2008 projects that have not met progress deadlines 

A summary discussion and recommendation on projects that have not met the deadlines set 

by the committee will be distributed. 

 

ACTION REQUESTED:  Discussion, selection of projects to consider for further action. 

 

4.2 Staff recommendations 
Continue the discussion on the memorandum distributed at the November 14th meeting. 

 

ACTION REQUESTED:  Adoption of Strategies or Recommendation to Policy Committee 

as Appropriate 

 

5.0 Public Comment 

This is an opportunity for comments from members of the audience.  The amount of time 

available to speak will be at the chair’s discretion.  It should be noted that the exact time for the 

public comment period will immediately follow the last item on the agenda. 

 

6.0 Other Business 

 

7.0 Next Meeting 

The next meeting will be scheduled. 

 

8.0 Adjournment 
 
 
 
CMAQ Project Selection Committee Members: 
____Ross Patronsky, Chair 
____Martin Buehler 
____Luann Hamilton 

____Les Nunes 
____Mark Pitstick 
____Mike Rogers 

____Jeff Schielke 

Attending CMAQ Project Selection Committee Meetings at Sears Tower: 
CMAQ Project Selection Committee meetings are public meetings; the public is invited to 
attend.  Passes are available for people attending these meetings at the CMAP offices.  If you 
wish to attend but have not attended meeting regularly, please call or e-mail Doug Ferguson 
(312-386-8824, dferguson@cmap.illinois.gov) in advance to be added to the list.  For requests or 
problems on the day of the meeting, please call the CMAP main reception desk at 312-454-0400.  
A driver’s license, state ID, or passport will be required to enter. 
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MEMORANDUM 

To:  CMAQ Project Selection Committee 

Date:  January 27, 2009 

From:  Russell Pietrowiak, Associate Planner; Doug Ferguson, Associate Planner; Ross 
Patronsky, Senior Planner; 

Re:  CMAQ Project Change Requests 
 

Seven  projects  have  been  submitted  for  changes.    The  net  change  in  the  federal  amount 
programmed resulting from the requests is ($32,800) in FY 2009, ($40,000) in FY 2010, ($80,000) 
in FY 2011 and ($400,000) in FY 2012.  The sponsor’s requests are attached. 

 

Orland Hills – Lake Lorin and Ashbourne Lake Bike Trail Connectors (TIP ID 06‐06‐0010) 

The sponsor is requesting a cost increase in the amount of $294,000 federal and a scope change 
that includes additional trail improvements.  The sponsor has stated that preliminary cost 
estimates were obsolete due to escalating construction cost and the development of a more 
detailed scope of work.  The project was originally programmed in 2009 in the amount of 
$120,000 federal.  The project is scheduled to be let within the next three months. 
 
The project’s benefit ranking was re‐evaluated.  The cost per kilogram of VOC eliminated 
increased from 1,013 to 2,962.  The revised ranking changed from 4th to 9th ahead of five bicycle 
facilities projects that received funding in 2009. 
 
Recommendation to the CMAQ Project Selection Committee:  

•  Consider approving the cost increase for the Village of Orland Hills ‐ Lake Lorin and 
Ashbourne  Lake Bike Trail Connectors  (TIP  06‐06‐0010)  in  the  amount  of  $294,000 
federal for total project funding of $414,000 federal ($558,500 total). 

 

Carpentersville – Wilmette Ave Bicycle Multi‐Use Path (TIP ID 09‐09‐0004) 

cmaq09002.doc 

http://www.cmap.illinois.gov/


The  sponsor  is withdrawing  the project, which was programmed  in 2009  for $82,000  federal.  
None of the funds have been expended on construction for the project. 

As detailed  in  their  letter,  the  location of  the project  is  in  conflict with  a new Village public 
works facility. 

Recommendation to the CMAQ Project Selection Committee:  

•  Accept the withdrawal of Carpentersville – Wilmette Ave Bicycle Multi‐Use Path (TIP 
ID 09‐09‐0004), in the amount of $82,000 federal. 

 

IDOT – IL 176/Liberty St at Fairfield St (TIP ID 10‐09‐0003) 

The  sponsor  is withdrawing  the project, which was programmed  in  2009  for  $32,000  federal 
(phase  I engineering), 2010  for $40,000  federal  (phase  II engineering), 2011  for $80,000  federal 
(ROW) and 2012  for $400,000  federal  (construction).   None of  the $552,000  federal  funds have 
been expended on the project. 

As detailed  in  their  email,  the project  is  in direct  conflict with a Lake County project on  the 
same intersection. 

Recommendation to the CMAQ Project Selection Committee:  

•  Accept the withdrawal of IDOT – IL 176/Liberty St at Fairfield St (TIP ID 10‐09‐0003), 
in the amount of $552,000 federal. 

 

Montgomery – Orchard Rd to the Fox Valley Bike Trail from Orchard at Aucutt to Aucutt at 
IL 31 (TIP ID 09‐08‐0001) 

The  sponsor  is withdrawing  the project, which was programmed  in  2008  for  $13,200  federal 
(phase  I  engineering)  and  2009  for  $199,600  federal  (phase  II  engineering  and  construction).  
None of the $212,800 federal funds have been expended on the project. 

As detailed  in  their  letter,  the  village has  encountered numerous  obstacles  in preparing  this 
project at this time. 

Recommendation to the CMAQ Project Selection Committee:  

•  Accept  the withdrawal  of Montgomery  – Orchard Rd  to  the  Fox Valley Bike Trail 
from Orchard  at Aucutt  to Aucutt  at  IL  31  (TIP  ID  09‐08‐0001),  in  the  amount  of 
$212,800 federal. 

cmaq09002.doc 2



 

IDOT – I‐55 from I‐294 to US 6 Closed Circuit Television Extension (TIP ID 13‐08‐0002) 

The  sponsor  is  requesting  the  scope of  the project be  increased  to  include  the  section of  I‐55 
from US 6 to Reed Rd and the section of I‐80 from I‐55 to the Des Plaines River.  The project was 
programmed  in  2008  for  $1,800,000  federal.    The  project  is  on  target  for  the March  6,  2009 
letting. 

While the increased scope would have a positive effect on the emissions benefits of the project 
since the sponsor was not requesting additional funding staff did not feel that a re‐ranking of 
the cost per kilo of VOC eliminated was necessary. 

Recommendation to the CMAQ Project Selection Committee:  

•  Consider  approving  the  scope  change  for  IDOT  –  I‐55  from  I‐294  to US  6 Closed 
Circuit Television Extension (TIP ID 13‐08‐0002), to include I‐55 from US 6 to Reed Rd 
and I‐80 from I‐55 to Des Plaines River. 

 

DuPage Forest Preserve District – Salt Creek Greenway (TIP ID 08‐96‐0032) 
Addison – Salt Creek Greenway Trail  from Villa/2nd  to FP Dr/Addison Rd  (TIP  ID 08‐02‐
0010) 

The  sponsor  is  requesting  a  transfer of  funds  in  the  amount of  $171,276  to  the Addison‐Salt 
Creek Greenway Trail  from Villa/2nd  to FP Dr/Addison Rd  (TIP  ID 08‐02‐0010)  for purpose of 
construction  engineering  on  the  last  remaining  portion  of  the  trail  to  be  completed.    The 
Addison portion of the project is schedule for the April 2009 letting.  

The  project’s  benefit  ranking was  re‐evaluated.    The  cost  per  kilogram  of  VOC  eliminated 
increased  from  2,857  to  2,688.    The  revised  ranking  remained  unchanged  at  8th  among  2009 
bicycle facility projects. 

Recommendation to the CMAQ Project Selection Committee:  

•  Consider approving the transfer of funds from DuPage Forest Preserve District – Salt 
Creek Greenway  (TIP  ID 08‐96‐0032)  to Addison – Salt Creek Greenway Trail  from 
Villa/2nd to FP Dr/Addison Rd (TIP ID 08‐02‐0010) in the amount of $171,276 federal. 

 

Westmont – 2008 Villagewide Sidewalk Project (TIP ID 08‐00‐0012) 

The sponsor  is  requesting a scope change  for  the subject project,  removing  the portion of  the 
proposed  sidewalk  along  60th  Street.    The  project was  programmed  in  FY  2008  for  $48,000 
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federal for phase II engineering and in 2009 for $550,745 for construction.   The funds have not 
been obligated to date. 

The project  includes  9 different  segments  of  sidewalk  being  constructed  around  the Village.  
The  segment  being  removed has  experience  significant  erosion  and  is no  longer  suitable  for 
sidewalk construction.   IDOT staff has been contacted by the Village and has concurred in the 
Village’s assessment.   

The removal of the 60th Street segment from the project would not change the emission benefit 
ranking for this project. 

Recommendation to the CMAQ Project Selection Committee:  

•  Consider  approval of  the  scope  change  for Westmont  –  2008 Villagewide Sidewalk 
Project  (TIP  ID  08‐00‐0012)  removing  the  sidewalk  segment on  60th Street  from  the 
approved scope. 
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Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 06-06-0010

Description:

Ranking Computation

2009 Award 2009 Increase

Kilos VOC eliminated 188.5267       188.5267       

Cost 191,000$       558,500$       

$/Kg VOC eliminated 1,013$           2,962$           

Rank 4                    9                    

Project Expenses

Federal Share Total Fed % Basis

2009 Award 120,000$       191,000$       62.8% Approved project
2009 Increase 414,000$       558,500$       74.1% Letter from Sponsor

Increase Amount 294,000$       367,500$       

Orland Hills-Lake Lorin and Ashbourne Lake Bike Trail 

Connectors

06-06-0010 revised rank.xls 1/23/2009
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10-09-0003 withdraw FW Fairfield Rd and Il Rte i76.txt
Fairfield Rd and Il Rte i76From: Mastny, Steve C [Steve.Mastny@illinois.gov]
Sent: Monday, December 08, 2008 10:34 AM
To: Ross Patronsky
Subject: FW: Fairfield Rd and Il Rte i76

Ross,

 

It has recently come to my attention that Lake County is planning on constructing a 
major capacity improvement at the intersection of IL-176 and Fairfield Rd.  As a 
result, IDOT would like to withdraw our IL-176 at Fairfield Rd intersection 
improvement project, which we applied for in FFY 09.  The TIP ID Number for this 
project is 10-09-0003.

 

Thank you,

 

Steve

 

 

Steve Mastny, P.E.
IDOT - D1 - Area Programmer
847-705-4075
steve.mastny@illinois.gov

 

 

From: Buehler, Martin G. [mailto:MBuehler@lakecountyil.gov] 
Sent: Monday, December 08, 2008 10:16 AM
To: Mastny, Steve C
Cc: Trigg, Paula J.; Gleason, Chuck L.; Palmer, Sue ; Carlson, Brian M; Baczek, John
A; Heaven-Baum, Lisa E; Schuetze, Andrew P; Fortmann, John A
Subject: RE: Fairfield Rd and Il Rte i76

 

Appreciate it

 

--------------------------------------------------------------------------------

From: Mastny, Steve C [mailto:Steve.Mastny@illinois.gov] 
Sent: Monday, December 08, 2008 9:59 AM
To: Buehler, Martin G.
Cc: Trigg, Paula J.; Gleason, Chuck L.; Palmer, Sue ; Carlson, Brian M; Baczek, John
A; Heaven-Baum, Lisa E; Schuetze, Andrew P; Fortmann, John A
Subject: RE: Fairfield Rd and Il Rte i76

Hi Marty,
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We are currently soliciting proposals on PTB 150 for a bundled phase I engineering 
job, under which  several of our funded CMAQ intersection projects will be studied. 
One of the projects proposed to be studied is IL-176 at Fairfield Rd.  Since the PTB
is already published we can’t change it now, but once we select a consultant we’ll 
let them know we are dropping the phase I for IL-176 at Fairfield Rd.

 

If the intersection work will be picked up as part of Lake County’s capacity 
improvement project then I have no problem withdrawing our project and freeing up 
the CMAQ funding.  I’ll send Ross an email and we’ll have the CMAQ funding for 
IL-176 at Fairfield Rd dropped at the next CMAQ meeting.

 

Steve

 

 

Steve Mastny, P.E.
IDOT - D1 - Area Programmer
847-705-4075
steve.mastny@illinois.gov

 

 

 

From: Buehler, Martin G. [mailto:MBuehler@lakecountyil.gov] 
Sent: Saturday, December 06, 2008 11:01 AM
To: Mastny, Steve C
Cc: Trigg, Paula J.; Gleason, Chuck L.
Subject: Fairfield Rd and Il Rte i76

 

Steve 

 

At the recent CMAQ, you said that IDOT was not going to use the CMAQ Phase I dollars
on the several auxiliary lane projects funded for 2009 because you were using IDOT 
funds for engineering.  The funded projects included some in Lake COunty and shown 
in the attached list.  Included is the intersection of Il Rte 176 and Fairfield Rd. 
Frankly I am not aware of any IDOT Phase One project along Ill Rte 176 that includes
Fairfield Rd.

FYI, this intersection is one of the Lake COunty Sales Tax Challenge Bond projects 
and we have just hire a consultant for a local non-federal phase 1.   We will be 
coordinating this project thru IDOT but no state or federal funds will be used.  A 
major capacity addition is proposed.

We would like IDOT to drop the CMAQ funding entirely.   I will have our Project 
Phase I Engineer and the consultant start the IDOT coordination effort.

Please advise on the CMAQ funding. 

<<CMAP PROJECTS_9-22-08.pdf>> 
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Marty 

 

Martin G Buehler P.E. 
Director of Transportation/County Engineer 
Lake County Division of Transportation 
600 West Winchester Rd 
Libertyville, IL 60048 
(847) 377-7400 /  Fax (847) 362-5290 

My new e-mail is Mbuehler@lakecountyil.gov 
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Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 08-02-0010

Description:

Ranking Computation

2009 Award 2009 Increase

Kilos VOC eliminated 2,114.8919    2,114.8919    

Cost 5,470,350$    5,685,445$    

$/Kg VOC eliminated 2,587$           2,688$           

Rank 8                    8                    

Project Expenses

Federal Share Total Fed % Basis

2009 Award 3,920,000$    5,470,350$    71.7% Approved project
2009 Increase 4,091,276$    5,685,445$    72.0% Letter from Sponsor

Increase Amount 171,276$       215,095$       

Addison-Salt Creek Greenway Trail from Villa/2nd to FP 

Dr/Addison Rd

08-02-0010 revised rank.xls 1/23/2009
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MEMORANDUM 

To:  CMAQ Project Selection Committee 

Date:  January 22, 2009 

From:  Joy Schaad PE, Senior Planner 

Re:  Project monitoring/ Status of FY 2007 & FY 2008 CMAQ Projects 
 

 

FY 2007 projects that are not obligated 
Sponsors of FY 2007 CMAQ projects that had not been obligated received letters in September 
reminding them of the December 31 deadline for obligation.  Of the ten FY 2007 projects being 
monitored against the December 31 deadline, six met the deadline.  Three of the other four 
anticipate spring lettings or notice to proceed and are ready to go except for the execution of 
agreements.  Staff recommends continued monitoring to assure that these obligation estimates are 
met and if they are not obligated, staff recommends committee consideration of the projects’ re‐
programming at that time.  The fourth project (CDOE Diesel Retrofit) did not meet their 
anticipated obligation date of 12‐31‐08 and has some challenges regarding the local match.  
Because this project did not meet its deadline for obligation by December 31, staff recommends 
that the Committee authorize a letter telling the Chicago Dept. of Environment that their funds 
may be withdrawn at the next meeting.  If so authorized, the Dept would be afforded the 
opportunity to address the Committee at that meeting.   (see attached 2007 listing) 

FY 2008 projects that are not initiated 
On October 2 letters were sent informing the project sponsors of FY 2008 CMAQ projects that were 
identified as having no progress towards obligation that if their project does not meet a December 
31 deadline for initiation, the CMAQ Project Selection Committee may consider withdrawal of 
funding.  CMAP staff has received confirmation that 39 of the projects have been initiated.  Two 
projects have no identifiable progress.  Of those, one sponsor (Montgomery) has voluntarily 
withdrawn their project.  The second project that has no documented progress is Lake Zurich’s 
sidewalk project on South Old Rand Rd. & Surryse Rd, (Engr’g 1 & 2).  The village, however, has 
informed the Lake County Planning Liaison that they anticipate selecting a consultant in February.  
Because this project did not meet its deadline for activity toward obligation by December 31, staff 
recommends that the Committee authorize a letter telling Lake Zurich that their funds may be 
withdrawn at the next meeting.  If so authorized, the Village would be afforded the opportunity to 
address the Committee at that meeting.  (see attached 2008 listing)    

 



Chicago Metropolitan Agency for Planning
CMAQ Projects Programmed in FY 2007 with 12-31-09 obligation deadline for 2007 funds Update 1-22-09

TIP  ID Project 
Sponsor Brief Description

FY 2007 
phases -- 

Fed $
Total Fed $ 12-31-08 & beyond  Status/response Follow-Up

1 01-06-0074

Chicago 
Department of 
the 
Environment

Chicago Diesel Fleet Retrofit Project -
Implementation $472,800 $472,800 

Signed local agency agreement sent to IDOT 7-
24-08.  Issues re local match funds; CDOE 

working with CDOT & IDOT to resolve. 
deadline not met

2 01-94-0092 CDOT
BIKE FAC-CHICAGO-STREETS FOR 
CYCLING/BIKE 2015 Plan 
Implementation - Implem.

$1.0 M $2,260,000 Final PS&E to IDOT Dist.12-1-08    IPA to IDOT 
Spfld 11-4-08  Antic letting spring 2009 deadline not met

3 08-06-0052 Addison Mill Rd Bridge Sidewalk - E1 & E2 $31,280 $390,360 Sept 08 obligation of $39,406 for Ph II Engr - 
Target letting June 2009 deadline met

4 09-06-0066 Aurora IL 25/Broadway Ave from North Ave to 
Illinois Ave - E2 & Constr $316,281 $316,281 Oct 08 obligation of $58,176 for Ph II 

Engineering  (Construction planned for FY 09) deadline met

5 09-06-0070 North Aurora Oak St Bicycle/Pedestrian Bridge (@ 
unnamed tributary)  - Constr $201,195 $201,195 Nov 08 obligation of $189,600 for Construction deadline met

6 10-06-0055 Deerfield Deerfield Rd Sidewalk Improvements 
and Pedestrian Underpass - E1 & E2 $84,000 $779,520 

November 12, 08 obligation of Ph I & II 
Engineering.  Estimate eng'r and const complete

in 2010
deadline met

7 10-06-0062 Lake Co DOT IL 132/Grand Ave from IL 131/Green 
Bay Rd to IL 137/Sheridan Rd - E2 $78,400 $1,280,000 

Joint agree't rec'd @ IDOT CO 9-29-08 . IDOT 
approved Joint agree't & Engr'g agreem't 1-16-

09.  
deadline not met

8 10-06-0063 Lake Co DOT Lewis Ave from Yorkhouse Rd to 14th 
St.  - E2 $121,296 $2,000,000 Joint agree't & Engr'g Agreement executed 12-

17-09. deadline met

9 11-95-0008 Crystal Lake Erick St Sidewalks - Constr $69,000 $69,000 Final Joint agree't rec'd @ IDOT CO 1-16-09 for 
execution.  IDOT: looks good for 3-6-09 letting deadline not met

10 12-06-0001 Homer Glen Homer Glen Community Bike Trail E1, 
E2 & Constr $44,800 $680,730 

Engr 1 complete awaiting IDOT review.  Engr 2 
almost complete (at IDOT for review).  Expect 

construction obligation in 8-2009  
deadline met

CMAQ/monitoring /follow-up 2008 /No activity/ 2007 projects unobligated /FY 2007 response NO Obligation ltr -  update 1-22-09



Projects with FY 2008 CMAQ funding and required activity on record deadline of 12-31-08 1/22/2009

# TIP Project ID Project Sponsor Brief Description
Sum of 
selected 

Amount (fed)
2008 Phases Response Deadline for 

Activity

1 01-01-0011 CDOT CDOT-New Resident/Student Bike Marketing 
Program 340,000 IMP SJN processed   Met

2 01-04-0002 CDOT 35th St Bicycle-Pedestrian Bridge 7,040,000 CONST SJN processed   Met

3 01-06-0074 CDOE Chicago Diesel Fleet Retrofit Project 1,118,000 IMP CDOE submitted LAA to IDOT for processing;       
SJN  processed Met

4 01-08-0002 CDOT Bloomingdale Trail 1,200,000 ENG-1, ROW Engr'g advertized 10-27-08;  SJN  processed Met

5 01-08-0003 CDOT Signal Controller Upgrade and Timing Program 320,000 ENG-1, ENG-2 SJN processed   Met

6 01-08-0004 CDOE City of Chicago Bicycle Fleet Program 80,000 IMP SJN processed   Met

7 01-08-0007 CDOT 79th St from IL 50/Cicero Ave to Ashland Ave 440,000 ENG-2 SJN processed   Met

8 01-97-0092 CDOT IL 50/Cicero Ave from US 14/Peterson Ave to 
Lexington Ave 8,108,000 CONST SJN processed   Met

9 02-08-0001 Glenview Techny Trail Segment 3 - Along E Side of Lehigh 
Av 28,000 ENG-1 SJN; target letting 4-2010 Met

10 02-08-0002 Glenview The Glen of North Glenview Station Commuter 
Parking 109,200 ENG-2 SJN; target letting: 6-2009 Met

11 03-08-0001 Des Plaines Des Plaines River Walk from Golf Rd to Algonquin 
Rd 1,048,000 ENG-1, ENG-2, 

CONST SJN; target letting 7-31-09 Met

12 03-08-0002 Des Plaines Central Rd from Timothy Ln to East River Rd 452,000 ENG-1, ENG-2, 
CONST SJN; target letting 7-31-09 Met

13 03-08-0003 Arlington Heights Buffalo Creek Bike Path Extension - Intersection of 
Wilke at Lake Cook Road 38,000 CONST SJN,  target letting 4-24-09 Met

14 03-08-0005 IDOT Barrington Rd at Buttitta/Laurie Ln 320,000 CONST E-1 underway (in hse); target letting 11-2010 Met

15 04-08-0001 Melrose Park North Ave Commuter Bicycle Path from Mannheim 
Rd to Thatcher Ave 115,000 ENG-1, ENG-2 SJNP 10-30-08  & Engr agreemn't to IDOT; target 

letting 8-2009 Met

16 07-08-0003 IDOT IL 83/147th St from Homan Ave to I-57/Dan Ryan 
Expy 1,288,000 CONST On the Jan 2009 letting, cost increase submitted Met

17 07-08-0009 Homewood Village of Homewood Bicycle Network - Near and 
Mid-Term Priorities 114,132 ENG-2, CONST Vlle staff attended BLR/Fed Coord mtg -11-18-08. 

Now preparing documents Met

18 08-06-0085 DuPage Co DOT IL 38/Roosevelt Rd at Union Pacific/Kautz Rd 1,600,000 ENG-2 Revised JNR; E2 in 3/09, target letting -spring 2010 Met

19 08-08-0001 Villa Park Ardmore Ave at High Ridge Rd 56,000 ENG-2 JNR processed 1-16-09. Draft engr'g agr't not 
approved by IDOT yet, kick off with IDOT 12-08. Met

20 08-08-0004 DuPage Co DOT
Chicago/Maple Rd from Charles St to Patton Dr 

and College Rd from Chicago/Maple Rd to 
Abbywood Dr

335,000 CONST JNR;  Pre-final plans reviewed, target let 3-6-09 Met

Chicago Metropolitan Agency for Planning

Page 1 FY 2008 respond  NO ACTIVITY Oct 2 ltr 1-2-09 update



21 08-08-0005 DuPage Co DOT Naperville Rd from Elm St to Danada Dr 248000 CONST Combined with 08-08-0003. Obligated 9-2008 Met

22 09-08-0001 Montgomery Orchard Rd to the Fox Valley Bike Trail from 
Orchard at Aucutt to Aucutt at IL 31 13200 ENG-1 Voluntarily dropping the project Not Met

23 09-08-0002 Kane Co DOT Kirk Rd at Douglas Rd 56,000 ENG-1 JNR;  E-1 in 2009, target letting: 3-2012 Met

24 09-08-0003 Kane Co DOT Main St at Nelson Lake Rd 80,000 ENG-1 JNR;  E-1 in 2009, target letting: 3-2012 Met

25 09-08-0004 Kane Co DOT Mooseheart Rd at Lincoln Way 64,000 ENG-1 JNR;  E-1 in 2009, target letting: 3-2012 Met

26 09-08-0006 Kane Co DOT Randall Rd/Huntley Rd from Corporate Blv/Square 
Barn Rd to Huntly Rd/Sleepy Hollow Rd 86,000 ENG-2 JNR;  E-2 in 2009, target letting: 3-2012 Met

27 09-08-0013 Aurora Galena Blv from Locust St to Ohio St 56,880 ENG-2 Obligated Oct 08 Met

28 09-08-0014 Aurora Indian Trail Rd from Edgelawn Dr to IL 31/Lake St 44,916 ENG-2 Obligated Oct 08 Met

29 09-94-0068 Fox Valley Pk Dist. Fox River Trail Gap Project - Section B 600,000 CONST JNR; target letting 4-24-2009 Met

30 10-06-0003 Deerfield Deerfield Rd Sidewalk 125345 CONST R 11-5-08, have signed Engr agreem'ts, Antic let 9-18- Met

31 10-08-0001 Lake Zurich S Old Rand Rd and Surryse Rd Sidewalks 32000 ENG-1, ENG-2 Nothing documented - locals told PL: Engineer'g 
selection will be 2-2009 Not Met

32 10-08-0002 Wauconda Garland Rd from Gossell Rd to Old Rand Rd 245000 CONST JNR; target letting 7-2009 Met

33 11-08-0002 Crystal Lake E Crystal Lake Ave Sidewalks from Main St to 
Pingree Rd 200,000 CONST Seg 2: LAA signed & to IDOT 12/8/08; 1-16-09 

letting. Seg 1 (RR relocat) target letting 2010. Met

34 12-08-0001 Lockport Lockport Commuter Parking Lot 480,000 CONST LAA at IDOT 10-14-08. PS&E at IDOT 1-12-09, local 
letting est. late March. Met

35 12-08-0003 Will Co DOH Laraway Rd at Cedar Rd 120,000 ENG-1 JNR; target letting 3-2012 Met

36 12-08-0010 Joliet Joliet Metra Lot 1 at Washington St 272,000 CONST FTA has reviewed the application. Awaiting transfer 
of $ from FHWA to FTA by 1-31-09 Met

37 13-08-0002 IDOT I-55 from I-294 to US 6 Closed Circuit Television 
Extension 1,800,000 ENG-2, CONST Engr'g is underway (in house), target letting 3-2009 Met

38 13-97-0002 IEPA Clean Air Public Information Campaign and 
Regional Carpool Radio Advertising 900,000 IMP

$350K transferred to Pace for Ridesharing; $550 K 
initiated in July, signed amendment to IDOT on 12-8-

08 for execution 
Met

39 17-06-0002 Pace Community Vehicles 2,000,000 IMP Added to FTA grant on 12-22-08/ Cannot submit to 
FTA until IDOT transfers the funds from FHWA Met

40 17-08-0001 Pace Smaller 26' Transit Vehicles 2,150,000 IMP Added to FTA grant on 12-22-08/ Cannot submit to 
FTA until IDOT transfers the funds from FHWA Met

41 17-94-0002 Pace VIP Vanpool Program 2,850,000 IMP Added to FTA grant on 12-22-08/ Cannot submit to 
FTA until IDOT transfers the funds from FHWA Met

Monitoring/follow up in 2008/no activity / FY 2008 No Activity-status exhibit for 1-30-2009 (CMAP letters were sent out Oct 2)

Page 2 FY 2008 respond  NO ACTIVITY Oct 2 ltr 1-2-09 update
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MEMORANDUM 
 
 
To:    CMAQ Project Selection Committee 
 
Date:    November 13, 2008 
    Updated December 4, 2008 
    Updated December 12, 2008 
    Updated December 29, 2008 
 
From:    Ross Patronsky, Senior Planner 
    Doug Ferguson, Associate Planner 
 
Re:    Staff Recommendations for CMAQ Programming Changes 

 

 

A: Programming of CMAQ funds for new projects 
1) Application materials 

a) Applications submitted without the following will be rejected: 
i) Complete project financing & CMAQ funding request section 
ii) Input module worksheets (traffic flow improvement projects only) 
iii) Scoping document (traffic flow improvement, commuter parking and 

pedestrian/bicycle projects only) 
b) If an application is missing other information, only one attempt will be made via both e‐

mail and certified mail to collect that information.  If the sponsor does not respond by 
the deadline then the application will be rejected.  Staff recommends 30 days from the 
date of the letter as the deadline. 

c) Project applications submitted by municipal agencies (villages, cities, park districts, 
school districts, townships, etc.) are required to be reviewed by their Council of Mayors 
staff (Planning Liaison (PL)). 
i) The individual PLs would be responsible for reviewing applications and advising 

the sponsor of missing information. 
ii) A PL sign‐off will be incorporated into the application forms. 
iii) A deadline for submitting applications to the PLs will be included in the CMAQ 

program development schedule.  The “review deadline” will be two weeks in 
advance of the deadline for submission to CMAP. 
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iv) The applicant is ultimately responsible for application completeness.  If a municipal 
agency submits an application with missing information (other than items a) i), ii) 
and iii), b will apply. 

 
2) Programming Funds 

a) Normally funding for all phases of a project will be considered in one application. 
b) On an exceptional basis, proposals will be considered for funding phase I engineering 

separately from other phases 
i) in this case, future phases are not eligible for funding until the project has been 

submitted for design approval. 
ii) Sponsor must apply for future phases, phase II engineering, right‐of‐way 

acquisition, and construction; funding of the future phases is not automatically 
guaranteed. 

c) Proposals that don’t seek funding for phase I engineering must be  submitted for design 
approval by June of the application cycle to be considered for funding of the later phases 
in the fiscal year of the application cycle.  
i) Applicants completing phase I engineering with local funds must certify that they 

will meet federal standards. 
ii) Proposals that seek funding of later phases in an out year will be considered on a 

case‐by‐case basis. (Out years are, for example, 2011 and 2012 in the 2010 application 
cycle.) 

d) Proposals seeking phase 1 engineering as well as subsequent phases will have phase II 
engineering programmed in the third year (i.e., the program year plus two) rather than 
the second year as is the current practice. 
i) Construction in such cases will be programmed in the fourth year. 
ii) Funding for subsequent phases can be moved up on request if the project is ready. 

e) The CMAQ program mark will be the northeastern Illinois share of the state’s federal 
apportionment. 

f) Create a “B” list of projects in the programming cycle approved by the MPO Policy 
Committee. It will include all projects with a reasonable cost/benefit ratio as well as 
partially funded projects. 

g) All sponsors will be required to attend a mandatory project initiation meeting once the 
eligibility determination has been received from UDOT.  The meeting will distribute 
necessary forms and information necessary for sponsors to initiate their projects and will 
go over project schedules.  

 
B: Active Program Management of Projects 
1) Projects with funds programmed prior to 2007 

a) Move funding (reprogram) for these projects to realistic out years for the unobligated 
phases. 
i) The funding made available by moving the phases out of 2009 would be available for 

potential cost increases for already approved projects. 
ii) If the amount of funds made available is of a sizeable amount, then new projects 

could be considered. 
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iii) Once this is done the project could move funding for an approved phase one more 
time before it is considered for withdrawal of funding. 

iv) If phases of the projects move beyond the final year of the TIP (2012) into MYB, the 
funding for those MYB phases will be withdrawn.  Sponsor will need to reapply at 
the appropriate time for funding. 

 
2) For projects programmed since 2007 

a) Projects approved only for phase I engineering would have only one fiscal year to 
initiate phase I with a job number request form submitted to IDOT or a FTA grant 
agreement.  Failure to do so would cause funding to be considered for withdrawal from 
the project. 

b) Projects programmed in the multi‐year programming with phases beyond phase I 
engineering could move funding to new fiscal years only once.  The exception to this 
rule is if the moving of a phase to a new fiscal year is the direct result of actions out of 
the control of the sponsor.  Funding will be withdrawn if the funding is not obligated in 
that new fiscal year.   

 
3) Review of projects with phases in the annual element would be conducted in May and 

October. 
a) Projects that will not obligate their annual element phase by the end of the fiscal year 

will be able to use their one time adjustment to their project schedule.  
i) If the phase is phase I engineering, however, the phase still must be initiated by the 

end of the fiscal year. 
ii) Projects that have already adjusted their schedule once will be considered for 

withdrawal of funding if the additional delay is not the direct result of actions out of 
the sponsor’s control. 

b) Funds freed up by schedule adjustments will be reprogrammed 
i) In May, projects included in the “B” list will be reviewed to identify candidates for 

programming the funds. 
ii) In October, new projects from the just‐completed programming cycle will be 

reviewed for programming the funds. 
c) Job number requests forms are required to have been submitted to IDOT by the time of 

the May review for non‐transit projects. 
 
 


